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Bruce B, o
cc: Dave W., Bob B.
Progress Report

Contract Nos, DG-CT-1503 and DC-TM-1504
1 February thru 29 February 68

Contract DC-CT-1503

1.1 Life Rafts, 16 ea ordered on PR-GN-68-08-15-004

All of the coated yellow material has been received
and we expect to complete delivery of the eight (8)
each yellow rafts on or before 8 March 68.

The coated fabric supplier has notified us of a delay
of two (2) weeks in supplying the coated green
material, However, he has assured us that we will
be in receipt of the entire order by 5 March 68,

Two (2) each green rafts will be shipped on or before
22 March 68 and two (2} each every week thereafter

until completion of order,

Contract DC-TM-1504

2,1 Sustaining Engineering Services, W/O-GN-68-11-27-008

The raft specifications are expected to be completed
on or before 22 March 68,

Because of a reported field problem, a raft/seat kit
packaging proceduwe was started. However, after two
raft drop tests the reported problem resolved itself,

During this reporting period three (3) drop tests were
performed at

Drop #1 - The kit deployed satisfactorily at 6200 ft,
On reporting this test, the temperature, time and
pressure readings were unreliable and were omitted,

e

{
: {
"
[«

by

STAT



JAR/es

Approved For’ReIease 2003/03/10 : CIA-RDP75B00285R0QQ3006R0OBES -2363

12 March 1968
Page 2 of 3

Drop #2 - The kit deployed at 6000 ft, After two
(2) minutes to touchdown (4450 ft elevation), the
main cell pressure was checked at 212 MM/Hg.
The transfer pin was pulled and entire raft was
inflated to 126 MM/Hg in three {3) seconds. The
temperature was 65°F,

Drop #3 - The kit failed to deploy due to a mechanical
malfunction. At this time, the field reports indicate
the raft is satisfactory. Two more drop tests are an-
ticipated atf

Considerable effort has been spent on investigating
and evaluating coated fabrics to meet the MIL
specification on life rafts., No suitable material has
been found to date that will satisfactorily meet the

-65°F cold soak qualification test of MIL-L-8664B (WP).

Therefore the specification for this raft is being
revised to a -20°F cold soak test which can be met.

It is not apparent that under operational conditions
the raft would be subjected to a prolonged period of
-20°F environment,
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ITEMS REMAINING TO BE DELIVERED 1 March 1968 JAR-856-2363
New Equipment and SpoMpiieaved For Release 2003/03/10 : CIA-RDP75B00285R000300160004-8 12 March 1968

Contract No. DC-CT-1503 ' Page 3 of 3
Purchase Request No. Customer Description Estimaied Delivery Date
PR-GN=-68-08-15-004 1 4 ea GN16000G-01ECOOQ Life Raft (yellow) 8 March 68
8 ea GN16000G-01ABOQO Life Raft (green) 2ea22 Mar. Bal by 22 Apr. 68
Awadaiting PR 1 2 ea GN ACS-A654B Flange, Glove Disconnect Shipped 27 Dec. 67
Molded

”R—GN~68-12—28—O]4 1 12 ea GN K36 Coverlayer Mod Kits 1 March 68
Awaiting PR 1 2 ea GN 10012G01 Valve Assy Kit, |/h Bearing 29 March 68
PR-GN=-68-02-08-015 1 6 ea GN ACS~C2312 Modified Face Mask 25 March 68
Awaiting PR 1 12 ea GN PA2509 Undershirt, sage green 1 April 68

12 pr GN P628T Drawers, sage green 1 April 68

12 pr GN P1917 Socks, wool/nylon, 6 ea. Size 11 March 68
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